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Randall W. Hardy, Superintendent 
Charles Royer. Mayor 

April 11, 1989 

Wilder Construction Co., Inc. 
2006 N. State St. 
Bellingham, WA 98225 

Gentlemen: 

Underground Tanks - 1988 Program 
Specification No. 2928 

------

SEATTLE 
C I T Y 
-- --

LIGHT 

We understand that a substantial overrun of PCB contaminated 
sludge/oil occurred under Proposal Item 20, Removal and 
Dispoal of PCB Contaminated Sludges and Oil. 

The Bid Item allows for 605 gallons to be removed and 
disposed of for $7,838.03. we have determined from dip 
stick readings that 1,760 gallons of sledge/oil were 
handled. The overrun is therefore 1,155 gallons. 

Please provide additional data of costs incurred to dispose 
of the extra 1,155 gallons, so that we may determine an 
equitable adjustment under the terms and conditions of 
your contract. 

Yous~;,~~~~;r ~v: 
CHARLES J. WEEMS, P.E. 
DIRECTOR, CONSTRUCTION ENGINEERING 

Charles J. Weems, P.E. 
Director, Construction Engineering 
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Randall \\:'. Hardy. Superintendent 
Charle~ Royer. J\.layor 
DATE: March 27, 1989 

TO: 

FROM: 

Charles Weems 

Shirli Axelrod~ 
SUBJECT: Specification 2928, Receipt of Manifests Prior to 

Acceptance of Work at Georgetown Steam Plant 

As you know, PCB-contaminated material was removed from two 
of the underground tanks at the Georgetown Steam Plant by Wilder's 
subcontractor, GL Construction. This waste was contained in 
drums and transported to the Envirosafe Services hazardous 
waste facility in Grandview, Idaho, for disposal. City Light 
required the completion of a Uniform Hazardous Waste Manifest 
for this disposal, because of hazardous waste transportation 
and disposal laws. 

The manifest provides a record of the handling of the waste, 
and a copy will be returned to City Light from the disposer 
as proof they received the waste. Also, City Light must prepare 
reports annually to the EPA documenting all PCB disposal of 
during each year. The returned copy of the manifest is necessary 
for our report. Thus, the contractor's work is not complete 
until City Light receives documents tracking the waste. 

Retaining a significant portion of payment until proper disposal 
is documented is a standard part of City Light's PCB disposal 
contract administered by Materials Management: only 50 percent 
of the invoiced amount is paid until we receive certificates 
of disposal. 

This is an important accountability tool for City Light, because 
our liability for improper handling and disposal of PCBs would 
be great. I recommend you do not give the Board of Public 
Works your acceptance of the contractor's work until you receive 
the return copy of the manifest. I recommend the contractor 
not get paid the total for the disposal until the manifest 
is returned to City Light. 

Please let me know your decision on this matter. Thank you. 

SA:bal 
RECEIVED 

MAR 2 1989 
CONST. EN 

cc: Summers 
Best/ Axelrod 
EAD 960/File 
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